2009-10 Planned maintenance - internal / external areas - Old Ford properties

Phase 1

		Nov-09														Dec-09																													
	Day	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri
	Date	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	28	29	30	31
Agricola Court 1-14		Proposed work																																													
Tamar Close 1-14		Proposed work																																													

Phase 2

		Jan-10																													Feb-10																				
	Day	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun
	Date	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
Iceni Court 1-15		Proposed work																																														
Ermine 1-16													Consultation																														Proposed work										
Colchester 1-14													Consultation																														Proposed work										
Eden Way 2-29																																																			
Armoury House 1-6													Consultation																																							
Artillery House 1-10													Consultation																																							
Rowan House 1-10													Consultation																																							

		Mar-10																													Apr-10																				
	Day	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri
	Date	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
Iceni Court 1-15																																															
Ermine 1-16		Proposed work																																													
Colchester 1-14		Proposed work																																													
Eden Way 2-29		Proposed work																																												
Armoury House 1-6		Proposed work																																													
Artillery House 1-10																Proposed work																																
Rowan House 1-10																Proposed work																																